SenseLive - Projects

Kaushal Pohekar
SDE

Content

TMS - Temperature Management System

- Team Members :-
  - Vishal Chauhan - Super Admin Module
  - Krishna Lokhande - Super Admin Module
  - Snehal Kedia - Super Admin Module
  - Gaurav Jadhav - BackEnd Development
  - Soumya Lokhande - BackEnd Development
  - Sakshi Ghugal - UI Designer
- Work Done Till Now:-
  - Development of End User, Super Admin
  - Testing is in Progress.
- DeadLine :- Cycle will Continue till bugs gets removed , after testing One week to Bugs Removing.

EMS - Energy Management System

- Team Members :-
    - Vishal Chauhan - FrontEnd Development
    - Krishna Lokhande - FrontEnd Development
    - Snehal Kedia - FrontEnd Development
    - Gaurav Jadhav - BackEnd Development
    - Soumya Lokhande - BackEnd Development
    - Sakshi Ghugal - UI Designer
- Work Done Till Now:-
    - Designing and Development of End User, Super Admin is in progress.
    - Development is varying according to thee Changes varies.
- DeadLine :- Next 10 -15 Days for testing.

AHU - Controlling

- Team Members :-
  - Vishal Chauhan - FrontEnd Development
- Work Done Till Now:-
  - Completed and Tested.
  - Deployed and Working Properly.

OTP - Generation

- Team Members :-
  - Self
- Work Done Till Now:-
  - Completed and Tested.
  - Deployed and Working Properly.

OTA - Development

- Team Members :-
  - Self
- Work Done Till Now:-
  - 80% Completed.
  - Testing and Functions need to be tested Before Complete Development.

HRMS - Human Resource Management System

- Team Members :-
  - Front End Team - Yatharth Deshpande, Shriya Joshi, Vishakha
  - Backend Team - Sohan Sarurkar, Sakshi Ghugal
  - UI Designer - Sakshi Gugal
  - Co - ordinator - Vishal Chauhan, Krishna Lokhande
- Work Done Till Now:-
  - Designing and Development of End User, Super Admin is in progress.
  - Development is varying according to the Changes varies.
- DeadLine :- 10 November.

Deployment

- Team Members :-
  - Sohan Sarurkar
- Work Done Till Now:-
  - Client Device Data Receiving and Storing Scripts.
  - Data manipulation and Handling
  - Deployment of Various Platforms